9/7/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #03 - $96,700.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
A

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #03 - $96,700.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Fri, Sep 7, 2018 at 11:10 AM

To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>, Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly

DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles Brown lll <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #03 - $96,700.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,

Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division

Project Planning and Execution Br 1
Metropolitan Team

301 7th Street, SW, Room 7919
Washington, DC 20407
202-260-4272 - office

I !

";B 47PM0418C0024 - Payment 03 - NPS Greenbelt Salt Shed - Signed Forms.pdf
504K

https://mail.google.com/mail/u/0?ik=c32c3fa5ca&view=pt&search=all&permthid=thread-a%3Ar-3034182051931399982%7Cmsg-a%3Ar81838240335....
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Standard Form 1034

VOUCHER NO

#03 - 09/07/2018

S:;Zﬂ?;‘z?&??lam PUBLIC VOUCHER FOR PURCHASES AND
TPV 42000 SERVICES OTHER THAN PERSONAL 03
U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
General Services Administration 09/07/2018
1800 F Street, NW CONTRACT NUMBER AND DATE PAID BY
Washington, DC 20105 47PM0418C0024, 06/25/2018
REQUISITION NUMBER AND DATE

—

Pursuant to authority vested in me, | certify that this voucher is correct and proper for paymd=s

P:I;is Glasgow Investigative Solutions, Inc. T I NCE RECEN™D
AND 3166 Golansky Boulevard, Suite 201 09/07/2018
ADDRESS Woodbridge, Virginia 22192 SSCOUNT TERME
|_ J PAYEE'S ACCOUNT NUMBER
SHIPPED FROM T0 WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE " . p Q 5
Oromoen | SSLVER | Erverisr o e o conio or et oy st i [T
#03 Sep 07 '18 |09/07/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX)
T Propmess Peyn E)@)
~——>»(_| Pay from RWA #N 1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
{Use conunuaiion sheei(s) if necessary) (Payee must NOT use the space bOlOW) TOTAL 96.700.00
PAYMENT: APPROVED FOR EXCHANGE RATE
[[] provisionaL =s 96,700.00 =$1.00 DIFFERENCES
[J cowpLeTe A :
[X] PARTIAL
[] Finac
[] procrEss TITE
* [] aovance GSA Project Manager - John Czarapata

name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per John Smith, Secretary”, or
"Treasurer”, as the case may be

(Date) (Authorized Certifying Officer) ? (Title)
ACCOUNTING CLASSIFICATION
i CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
|
'; CASH DATE PAYEE 2
vy |8
1. When slated in foreign currency, insert name of currency PER
2. If the ability lo certify and authorily to approve are combined in one person, one signature only is necessary; otherwise the approving
officer will sign in the space provided, over his official litle
3 When a voucher is receipted in the name of a company er corporation, the name of the person writing the company or corporate TITLE

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT

hinder discharge of the payment obligation

The Information requested on this form is required under the provisions of 31 U S.C. 82b and 82¢, for the purpose of ¢isbursing Federal
money. The information requested is to idantify the particular creditor and the amounts (o be paid. Faiture to fumish his information wil




PAGE 1 OF 2 PAGES
REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 3 09/07/2018
LOCATION Greenbelt Park, Greenbelt, MD CONTRACTOR _
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line §
divided by Line 3)
07/12/2018 11/30/2018 0.29
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 [X] ves [] no YES ] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] ~o YES []no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

This invoice includes the demo and haul away of the old salt shed.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 184B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 pius Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848B)

ola|sle|n

VALUE OF MATERIAL

A.  PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

37,500.00

7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 118)

13. SUBTOTAL (Line 10 plus Line12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Lirg c ‘§6.700m

SIGNATURE (For Optional Use) DATE AGEMENT ENGINEER (Signature) DATE ———
D CZAAPATA GSA | 08/14/2018

CONSTRUCTION ENGINEER (Signature) DATE HIEF, CONSTRUCTION ENGINEER (Signature, 3 DATE

DM /O

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 2 OF 2 PAGES

REPORT NUMBER| DATE
CONSTRUCTION PROGRESS REPORT (Work Breakdown) 3 09/07/2018
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (% VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM | Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dolfars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
(1) (2) (a) (b) (4) (5)
—-GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GFi Outlets
As-built Drawings

Final Demobilization

Closeout Documents, O&M Manualis, etc.

TOTAL 851,065.25 188,715.00 59,200.00 37,500.00 285,415.00
GENERAL SERVICES ADMINISTRATION Y  GSA 184A (REV. 3/2015)

N\ U
Q%, 700y
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